

Version current current as of:
15/12/2017

Grain unavailable due to fumigation

	PH		Site closed
	Profume		Harvest
	HDS		

Fumigation planner

		30-Oct-17	6-Nov-17	13-Nov-17	20-Nov-17	27-Nov-17	4-Dec-17	11-Dec-17	18-Dec-17	25-Dec-17	1-Jan-18	8-Jan-18	15-Jan-18	22-Jan-18	29-Jan-18	5-Feb-18	12-Feb-18	19-Feb-18	26-Feb-18	5-Mar-18	12-Mar-18	19-Mar-18	26-Mar-18	
Area	Site																							
Queensland																								
	The Gums									L	U	U	U	V										
	Surat					L	U	U	U	V														
	Talwood					L	U	U/V	V															
NTL Zone																								
Northern NSW																								
	Beanbri	U	U	U	V																			
	Bellata					L	U	U/V	V															
	Bellata (SGP)									L	U	U	U	V										
Central NSW																								
	Nyngan					L	U	U/V	V															
	Narromine									L	U	U/V	V											
PKE Port Zone																								
Southern NSW																								
	Bogan Gate									L	U	U/V	V											
	West Wyalong												L	U	U/V	V								
	Stockinbingal												L	U	U/V	V								
	Grong Grong												L	U	U/V	V								
Vic Port Zone																								
	Oaklands													L	U	U/V	V							
	Sea Lake (inc ASW)											L	U	U/V	V									
	Sea Lake (ASW)							L/U	U	V														
	Birchip											L	U	U/V	V									
	Charlton													L	U	U/V	V							
	Dimboola													L	U	U/V	V							
South Australia																								
	Pinnaroo										L	U	U	V										
	Mallala																							
	Mallala (H2)								L/U	U	V													
	Crystal Brook									L/U	U	V												
	Crystal Brook (H2)								L/U	U	V													
	Maitland									L	U	U	V											

- CL CLOSED SITE
- L LOCKDOWN - Site Hygiene, bunkers sealed, structural treatment
- U UNDER FUMIGATION - Application of fumigant, fumigatant concentration monitoring
- V VENTILATION - Removal of fumigation blankets and aeration of stack to remove gas, clearance certificate issued