

Version current current as of:  
9/01/2018

Grain unavailable due to fumigation

	PH		Site closed
	Profume		Harvest
	HDS		

## Fumigation planner

		30-Oct-17	6-Nov-17	13-Nov-17	20-Nov-17	27-Nov-17	4-Dec-17	11-Dec-17	18-Dec-17	25-Dec-17	1-Jan-18	8-Jan-18	15-Jan-18	22-Jan-18	29-Jan-18	5-Feb-18	12-Feb-18	19-Feb-18	26-Feb-18	5-Mar-18	12-Mar-18	19-Mar-18	26-Mar-18	
Area	Site																							
Queensland	The Gums									L	U	U	U	V										
	Surat					L	U	U	U	V														
	Talwood					L	U	U/V	V															
<b>NTL Zone</b>																								
Northern NSW	Beanbri	U	U	U	V																			
	Bellata					L	U	U/V	V															
Central NSW	Bellata (SGP)									L	U	U	U	V										
	Nyngan						L	U	U/V	V														
	Narromine									L	U	U/V	V											
<b>PKE Port Zone</b>																								
Southern NSW	Bogan Gate									L	U	U/V	V											
	West Wyalong													L	U	U	U	V						
	Stockinbingal													L	U	U	U	V						
	Grong Grong												L	U	U/V	V								
<b>Vic Port Zone</b>																								
	Oaklands															L	U	U/V	V					
	Sea Lake (inc ASW)										L/U	U	U/V	V										
	Sea Lake (ASW)							L/U	U	V														
	Birchip (inc CAN)												L	U	U/V	V								
	Birchip (CAN)											L	U	U/V	V									
	Charlton (inc CAN)														L	U	U/V	V						
	Charlton (CAN)											L	U	U/V	V									
Dimboola																L	U	U/V	V					
<b>South Australia</b>																								
	Pinnaroo											L	U	U/V	V									
	Mallala													L	U	U/V	V							
	Mallala (H2)								L/U	U	V													
	Crystal Brook													L	U	U/V	V							
	Crystal Brook (H2)								L/U	U	V													
Maitland											L	U	U/V	V										

- CL CLOSED SITE
- L LOCKDOWN - Site Hygiene, bunkers sealed, structural treatment
- U UNDER FUMIGATION - Application of fumigant, fumigatant concentration monitoring
- V VENTILATION - Removal of fumigation blankets and aeration of stack to remove gas, clearance certificate issued